PREFEITURA MUNICIPAL DE TIJUCAS

Departamento de Obras, e Servigos Publicos
Rua Cel. Buchelle ,01 - Centro — 88200-000 Fone (48) 3263-8105 — Fax 3263-0388
E-mail: d_obras@tijucas.sc.gov.br

CRONOGRAMA
E.E.F. MANOEL DOS ANJOS - TIJUCAS
BDI = 23,90%

DATA REFERENCIA TECNICA SINAPI: SINAPI/ABRIL/2022

Iten DESCRICAO [ TOTAL+BDI [ MES 1 MES 2 MES 3 MES 4 MES 5 MES 6 MES 7 MES 8
1 SERVICOS INICIAIS R$ 11.253,40 TOTLAET
100,00%
2 RETIRADAS E DEMOLICOES R$ 68.254,15 BEBEE AN OHPIYE
20,00% 30,00% 50,00%
3 — R Ee RS 31.454,17 R$ 62.908,34 | R$62.908,34 R$ 62.908,34 RS 62.908,34 RS 31.454,17
T 10,00% 20,00% 20,00% 20,00% 20,00% 10,00%
4 ESTRUTURA AMPLIACAO R$ 172.795,44 ST BEBTR TSLERE
20,00% 50,00% 30,00%
5 CENTRAL DE GAS R$ 8.979,78 R
100,00%
a PAREDES/PAINEIS RS 90.926,15 R$ 9.092,62 RS 36.370,46 R$ 45.463,08
T 10,00% 40,00% 50,00%
R$ 13.617,04 R$20.425,55 | R$20.425,55 R$ 13.617,04
7 REVESTIMENTO DE PAREDES R$ 68.085,18
$ ! 20,00% 30,00% 30,00% 20,00%
R$ 40.795,55 R$ 40.795,55 R$ 54.394,06
8 R$ 135.985,15
LB $ 30,00% 30,00% 40,00%
R$305.741,24 | R$305.741,24
9 COBERTURA RS 611.482,48
$ i 50,00% 50,00%
R$ 55.862,72 RS 130.346,36
10 R$ 186.209,08
ARG $ 30,00% 70,00%
- ] RS 3.932,49
11 INSTALAGOES DE GAS R$ 3.932,49
¢ $ ! 100,00%
- . RS 22.345,83 RS 55.864,58 R$ 33.518,75
12 R$ 111.729,16
INSTALAGOES HIDROSSANITARIO S 20,00% 50,00% 30,00%
- . R$ 34.295,71 R$ 34.295,71 RS 34.295,71 RS 68.591,42
13 INSTALAGOES ELETRICAS R$ 171.478,55
¢ $ i 20,00% 20,00% 20,00% 40,00%
- RS 9.428,43 RS 12.571,24 R$ 9.428,43
14 R$ 31.428,11
INSTALAGOES PLUVIAIS S 30,00% 40,00% 30,00%
R$ 16.030,74 RS 21.374,32 R$ 16.030,74
15 SISTEMA PREVENTIVO R$ 53.435,79
$ ! 30,00% 40,00% 30,00%
- R$ 106.890,02
16 R$ 106.890,02
ALTERACOES DA OBRA S 100,00%
. RS 23.856,88 RS 23.856,88
17 SOLARIOS R$ 47.713,75
$ ! 50,00% 50,00%
RS 24.065,42
18 R$ 24.065,42
PAISAGISMO S 100,00%
~ RS 26.872,67
19 COMPLEMENTAGAO DA OBRA R$ 26.872,67
< $ ' 100,00%
E— RS 2.246.058,49 RS 81.809,15 R$ 219.487,79 R$ 275.109,45 | R$208.323,87 | R$ 145.680,47 | R$432.490,60 | R$670.418,55 | R$212.738,62
’ 4% 9,77% 12,25% 9,28% 6,49% 19,26% 29,85% 9,47%
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